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ESTIMATE RUN 08/06/2010

ESTIMATE SUMMARY 11:55:46

CONTID: C17168         ESTIMATE NO: 0002 PROG 2005

PCN: 17168-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH2:ALAMEDA TO MLK RESURF PERCENT TIME:

PROJECT NO: NHC010-100                    

SH2:ALAMEDA TO MLK RESURF

NAME OF ROAD: 002A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 07/25/2010 DATE TIME STARTED 06/02/2010

1800 N TAFT ROAD DATE LET 04/01/2010 DATE WORK BEGAN 06/02/2010

 DATE AWARDED 04/14/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2010 DATE ACCEPTED

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 06/02/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,731,883.39 PARTICIPATING $ $ 351,733.14

AWARD PROJECT AMT: 3,808,889.81 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,215.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.84

WORK DAYS

WORK DAYS

9.15%

4,298,854.20

351,733.14

351,733.14

342,517.58

$

$

$

$

433,029.19

0.00

433,029.19

0.00

433,029.19

-11,654.44

0.00

421,374.75

0.00

AMOUNT DUE 421,374.75 342,517.58

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 342,517.58

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

36.0 TIME ALLOW: 151

ORIG TIME ALLOW: 151
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

4,227.000

SY  

4.85000 0.000.000

0.00

0010 *REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

2,542.000

SY  

6.65000 0.000.000

0.00

0015 *REMOVAL OF SIDEWALK 3.000

306.000

202-00200  
 

309.000

SY  

5.20000 1,606.80309.000

1,591.20

0020 *REMOVAL OF CURB AND GUTTER 278.000

5,204.000

202-00203  
 

25,000.000

LF  

4.10000 22,476.205,482.000

21,336.40

0025 *REMOVAL OF CONCRETE CURB RAMP 0.000

458.000

202-00206  
 

718.000

SY  

13.20000 6,045.60458.000

6,045.60

0030 *REMOVAL OF CONCRETE PAVEMENT 0.000

63.000

202-00210  
 

563.000

SY  

14.85000 935.5563.000

935.55

0035 REMOVAL OF ASPHALT MAT 0.000

89.000

202-00220  
 

335.000

SY  

11.50000 1,023.5089.000

1,023.50

0040 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

146,127.000

SY  

1.28000 0.000.000

0.00

0045 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

9,500.000

SF  

0.80000 0.000.000

0.00

0050 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

50.000

EACH

46.55000 0.000.000

0.00

0055 CLEAN CULVERT (SPECIAL) 80.500

0.000

202-04003  
 

150.000

EACH

277.50000 22,338.7580.500

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

102.000

EACH

102.00000 0.000.000

0.00

0065 *POTHOLING 0.000

0.000

203-01597  
 

48.250

HOUR

167.50000 0.000.000

0.00

0070 *SWEEPING (WITH PICKUP BROOM) 3.000

38.000

203-01622  
 

160.000

HOUR

121.50000 4,981.5041.000

4,617.00

0075 *GRAVEL BAG 108.000

232.000

208-00034  
 

340.000

LF  

6.80000 2,312.00340.000

1,577.60

0080 *CONCRETE WASHOUT STRUCTURE 0.000

4.000

208-00045  
 

8.000

EACH

470.00000 1,880.004.000

1,880.00

0085 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

25.000

HOUR

31.35000 0.000.000

0.00

0090 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

25.000

HOUR

52.25000 0.000.000

0.00

0095 *EROSION CONTROL SUPERVISOR 0.000

9.000

208-00205  
 

450.000

HOUR

36.55000 328.959.000

328.95

0100 *RESET MONUMENT (TYPE 3A) 0.000

0.000

210-00065  
 

2.000

EACH

558.00000 0.000.000

0.00

0105 *RESET PULL BOX 0.000

14.000

210-00827  
 

20.000

EACH

182.00000 2,548.0014.000

2,548.00

0110 ADJUST MANHOLE 0.000

9.000

210-04010  
 

134.000

EACH

404.00000 3,636.009.000

3,636.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ADJUST VALVE BOX 0.000

9.000

210-04050  
 

227.000

EACH

153.00000 1,377.009.000

1,377.00

0120 *MULCHING (DECORATIVE) 0.000

0.000

213-00005  
 

43.000

CF  

6.80000 0.000.000

0.00

0125 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

47.100

403-00720  
 

985.000

TON 

63.00000 2,967.3047.100

2,967.30

0130 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

25,780.000

TON 

55.55000 0.000.000

0.00

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

7,673.000

GAL 

1.90000 0.000.000

0.00

0140 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 0.000

63.000

412-00605  
 

393.000

SY  

51.15000 3,222.4563.000

3,222.45

0145 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 0.000

0.000

412-01120  
 

170.000

SY  

92.10000 0.000.000

0.00

0150 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

190.000

LF  

2.05000 0.000.000

0.00

0155 *CONCRETE SIDEWALK 0.000

94.000

608-00000  
 

94.000

SY  

30.80000 2,895.2094.000

2,895.20

0160 *CONCRETE CURB RAMP 0.000

439.000

608-00010  
 

763.000

SY  

37.35000 16,396.65439.000

16,396.65

0165 *TRUNCATED DOMES 0.000

1,083.000

608-00015  
 

1,710.000

SF  

41.95000 45,431.851,083.000

45,431.85
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

220.000

LF  

9.70000 0.000.000

0.00

0175 *CURB AND GUTTER TYPE 2 (SECTION I-B) (SPECIAL) 0.000

0.000

609-21110  
 

20,089.000

LF  

8.95000 0.000.000

0.00

0180 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 0.000

404.000

609-31020  
 

5,718.000

LF  

16.35000 6,605.40404.000

6,605.40

0181 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

3,594.000

609-21020  
 

3,594.000

LF  

14.75000 53,011.503,594.000

53,011.50

0185 MEDIAN COVER MATERIAL (BITUMINOUS) 0.000

0.000

610-00040  
 

1,484.000

TON 

91.05000 0.000.000

0.00

0190 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

9.000

EACH

312.00000 0.000.000

0.00

0195 *PULL BOX (16"X14"X6") 0.000

7.000

613-07017  
 

21.000

EACH

953.50000 6,674.507.000

6,674.50

0200 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

576.000

SF  

15.00000 0.000.000

0.00

0205 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

600.000

LF  

10.10000 0.000.000

0.00

0210 *PEDESTRIAN SIGNAL FACE (16) 0.000

8.000

614-70117  
 

104.000

EACH

462.50000 3,700.008.000

3,700.00

0215 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

4.000

614-70336  
 

81.000

EACH

603.00000 2,412.004.000

2,412.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

4.000

EACH

898.50000 0.000.000

0.00

0225 *PEDESTAL POLE (3 FOOT 6 INCH) 0.000

0.000

614-72858  
 

1.000

EACH

987.50000 0.000.000

0.00

0230 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

1.000

EACH

199.50000 0.000.000

0.00

0235 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

4,368.000

LF  

2.60000 0.000.000

0.00

0240 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

44,548.00000 22,274.000.500

22,274.00

0245 PUBLIC INFORMATION SERVICES 0.000

0.400

626-01000  
 

1.000

L S 

10,143.00000 4,057.200.400

4,057.20

0250 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

246.000

GAL 

56.90000 0.000.000

0.00

0255 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

412.000

GAL 

25.85000 0.000.000

0.00

0260 *PAVEMENT MARKING (SPECIAL) 0.000

0.000

627-00090  
 

9,240.000

SF  

8.80000 0.000.000

0.00

0265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 0.000

0.000

627-01001  
 

4,664.000

SF  

8.80000 0.000.000

0.00

0270 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
III) 

0.000

0.000

627-30327  
 

169.000

SF  

14.50000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

9,860.000

SF  

6.45000 0.000.000

0.00

0280 *FLAGGING 34.500

650.000

630-00000  
 

684.500

HOUR

20.70000 14,169.15684.500

13,455.00

0285 *TRAFFIC CONTROL INSPECTION 3.000

14.000

630-00007  
 

72.000

DAY 

98.30000 1,671.1017.000

1,376.20

0290 *TRAFFIC CONTROL MANAGEMENT 7.000

25.000

630-00012  
 

151.000

DAY 

408.50000 13,072.0032.000

10,212.50

0295 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

4.000

EACH

776.00000 0.000.000

0.00

0300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

8.000

EACH

258.50000 0.000.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

16.500

630-80341  
 

60.000

EACH

46.55000 1,140.4724.500

768.08

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.500

6.000

630-80342  
 

60.000

EACH

56.90000 1,166.4520.500

341.40

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

8.000

EACH

82.75000 165.502.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000

0.000

630-80344  
 

200.000

SF  

22.75000 1,638.0072.000

0.00

0325 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

1.000

EACH

1,914.00000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.500

630-80358  
 

3.000

EACH

1,086.50000 1,629.751.500

543.25

0335 *DRUM CHANNELIZING DEVICE 0.000

40.000

630-80360  
 

240.000

EACH

36.20000 1,448.0040.000

1,448.00

0340 *TRAFFIC CONE 50.000

75.000

630-80380  
 

250.000

EACH

8.30000 1,037.50125.000

622.50

0345 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

4.000

DAY 

103.50000 0.000.000

0.00

0350 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 6.000

0.000

630-85041  
 

20.000

DAY 

414.00000 2,484.006.000

0.00

0355 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

300,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A PARTNERING 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

84,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

43,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

288,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

1,600.000

HOUR

1.00000 0.000.000

0.00

0390 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

1,700.000

F A 

1.00000 0.000.000

0.00

0395 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0400 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A PROVIDE 0.000

0.000

700-70081  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0416 F/A ROTOMILLINGS (TEMP) 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 280,759.83245,311.784,011,092.34CURRENT AMT0200 $ $ $

CAT NO0201 CCD SIGNAL PROJECT 

0425 *REMOVAL OF INLET 0.000

0.000

202-00019  
 

5.000

EACH

972.50000 0.000.000

0.00

0430 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

0.000

202-00190  
 

21.000

SY  

4.85000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0201 CCD SIGNAL PROJECT 

0435 *REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

320.000

SY  

5.20000 0.000.000

0.00

0440 *REMOVAL OF CURB AND GUTTER 0.000

0.000

202-00203  
 

1,188.000

LF  

4.10000 0.000.000

0.00

0445 *REMOVAL OF CONCRETE CURB RAMP 0.000

0.000

202-00206  
 

174.000

SY  

13.20000 0.000.000

0.00

0450 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

1,082.000

SY  

11.50000 0.000.000

0.00

0455 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

1,178.000

SF  

0.80000 0.000.000

0.00

0460 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

4.000

EACH

46.55000 0.000.000

0.00

0465 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

12.000

EACH

46.55000 0.000.000

0.00

0470 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

7,277.50000 0.000.000

0.00

0475 *POTHOLING 0.000

117.000

203-01597  
 

117.000

HOUR

167.50000 19,597.50117.000

19,597.50

0480 *EROSION LOG 0.000

0.000

208-00005  
 

460.000

LF  

3.40000 0.000.000

0.00

0485 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

18.000

EACH

93.10000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0201 CCD SIGNAL PROJECT 

0490 ADJUST MANHOLE 0.000

0.000

210-04010  
 

1.000

EACH

404.00000 0.000.000

0.00

0495 *MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

2,047.00000 0.000.000

0.00

0500 *SOD 0.000

0.000

212-00050  
 

4,356.000

SF  

1.85000 0.000.000

0.00

0505 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

121.000

TON 

63.00000 0.000.000

0.00

0510 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

69.000

TON 

55.55000 0.000.000

0.00

0515 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

20.000

GAL 

1.90000 0.000.000

0.00

0520 *DRILLED CAISSON (36 INCH) 0.000

117.000

503-00036  
 

171.000

LF  

260.00000 30,420.00117.000

30,420.00

0525 *MASONRY LANDSCAPE WALL (DRY STACK) 0.000

0.000

504-08255  
 

114.000

SF  

46.05000 0.000.000

0.00

0530 *18 INCH REINFORCED CONCRETE PIPE 0.000

0.000

603-01180  
 

94.000

LF  

67.00000 0.000.000

0.00

0535 *INLET TYPE 16 (SINGLE) (SPECIAL) 0.000

0.000

604-16050  
 

5.000

EACH

2,200.50000 0.000.000

0.00

0540 *MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

1,535.00000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0201 CCD SIGNAL PROJECT 

0545 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

392.000

SY  

30.80000 0.000.000

0.00

0550 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

181.000

SY  

37.35000 0.000.000

0.00

0555 *TRUNCATED DOMES 0.000

183.000

608-00015  
 

183.000

SF  

41.95000 7,676.85183.000

7,676.85

0560 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

60.000

609-21010  
 

60.000

LF  

9.70000 582.0060.000

582.00

0565 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

704.000

609-21020  
 

766.000

LF  

16.35000 11,510.40704.000

11,510.40

0570 *2 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00206  
 

795.000

LF  

10.40000 0.000.000

0.00

0575 *3 INCH ELECTRICAL CONDUIT (BORED) 0.000

0.000

613-00306  
 

1,823.000

LF  

11.45000 0.000.000

0.00

0580 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

10,917.00000 0.000.000

0.00

0585 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

71.000

SF  

15.00000 0.000.000

0.00

0590 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

55.000

LF  

10.10000 0.000.000

0.00

0595 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

24.000

EACH

462.50000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0201 CCD SIGNAL PROJECT 

0600 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

49.000

EACH

603.00000 0.000.000

0.00

0605 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

9.000

EACH

898.50000 0.000.000

0.00

0610 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

3.000

EACH

10,054.00000 0.000.000

0.00

0615 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

7.000

EACH

199.50000 0.000.000

0.00

0620 *FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

614-72866  
 

3.000

EACH

6,633.00000 0.000.000

0.00

0625 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 0.000

0.000

614-72895  
 

12.000

EACH

6,035.50000 0.000.000

0.00

0630 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 0.000

0.000

614-81125  
 

2.000

EACH

6,165.00000 0.000.000

0.00

0635 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-30 FOOT MAST ARM) 0.000

0.000

614-81130  
 

2.000

EACH

6,415.00000 0.000.000

0.00

0640 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 0.000

0.000

614-81145  
 

2.000

EACH

9,343.50000 0.000.000

0.00

0645 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 0.000

0.000

614-81150  
 

4.000

EACH

9,476.50000 0.000.000

0.00

0650 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 0.000

0.000

614-81155  
 

2.000

EACH

9,854.00000 0.000.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0201 CCD SIGNAL PROJECT 

0655 *TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

3.000

EACH

3,327.00000 0.000.000

0.00

0660 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86239  
 

3.000

EACH

2,391.00000 0.000.000

0.00

0665 *UNINTERRUPTED POWER SUPPLY 0.000

0.000

614-86800  
 

3.000

EACH

5,120.50000 0.000.000

0.00

0670 *CONSTRUCTION SURVEYING 0.000

0.500

625-00000  
 

1.000

L S 

15,539.00000 7,769.500.500

7,769.50

0675 *MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

44,548.00000 22,274.000.500

22,274.00

0680 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

18.000

GAL 

56.90000 0.000.000

0.00

0685 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30332  
 

2,646.000

SF  

6.45000 0.000.000

0.00

0690 *FLAGGING 0.000

184.300

630-00000  
 

480.000

HOUR

20.70000 3,815.01184.300

3,815.01

0695 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

48.000

HOUR

67.25000 0.000.000

0.00

0700 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

4.000

EACH

258.50000 0.000.000

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

5.000

630-80341  
 

18.000

EACH

46.55000 232.755.000

232.75
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0201 CCD SIGNAL PROJECT 

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

4.000

630-80342  
 

12.000

EACH

56.90000 227.604.000

227.60

0715 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

1.000

EACH

1,914.00000 0.000.000

0.00

0720 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

1,086.50000 543.250.500

543.25

0725 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

60.000

EACH

36.20000 0.000.000

0.00

0730 *TRAFFIC CONE 0.000

75.000

630-80380  
 

150.000

EACH

8.30000 622.5075.000

622.50

0735 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0740 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0745 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0746 ADDED ITEM (EACH)/ GUY WIRE SUPPORT 0.000

2.000

900-00007  
 

2.000

EACH

575.00000 1,150.002.000

1,150.00

CAT 106,421.36106,421.36674,943.05CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0750 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,301.00000 21,301.001.000

0.00
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PCN: 17168-BID    ESTIMATE RUN 08/06/2010

PROJECT: NHC010-100                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:55:46

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,301.00000 21,301.001.000

0.00

0760 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,623.00000 3,246.002.000

0.00

CAT 45,848.000.0045,848.00CURRENT AMT0400 $ $ $

$ 433,029.19351,733.14$4,731,883.39$CURRENT AMTPROJECT TOTAL


